
North San Joaquin Water Conservation District  

Weekly Update 
Friday March 28, 2025 

 
 

 
FDRE Funded Second North Temporary Pump is ready for next week’s rains! 

 
Recharge Dashboard 

 
North System Recharge:  247 AF  

 Tracy Lakes Recharge:    24 AF 
 South System Recharge: System Shut Down for Construction 
 Cal-Fed Recharge:  170.4 AF 

 
Operations Update: No rain means no operations this week, but there is rain on the 
horizon! 

Second North Temp Pump: Staff got the revised first reimbursement submittal to DWR on 
Monday and we are awaiting word on approval.  Arnaudo Construction and Pacific 
Southwest mobilized to the North Pump Station on Monday and install was complete as 
of Wednesday.  Staff tested the system Thursday to prep for the rain and found a few 
glitches that the contractors responded to address on Friday so the system is primed and 
ready for the upcoming rain!   We notified DWR of the installation and secured approval 
to turn it on if the rain cooperates. 



 
 

North System Phase 1C Bids: The Bids came in favorably under the Engineers estimate.  
Staff will be recommending an award of Elements 1 and 3 for the pipeline between 
Acampo Road and the Lakso Lateral and the Basin improvements  

 
 
South System Phase 3 :  The Mettler Box was poured this morning so the project just 
needs some cleanup and valve installations!  

 
South System Phase 3 Mettler Box ready for the pour today 


