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Laurel supplied VFD for SS Pump No. 1 being installed on June 26 
 

Recharge Dashboard:  The Dashboard hasn’t seen any updates since the end of the 
Direct Diversion Season.  Hopefully that is about to change! 

 
North System Recharge:  247 AF  

 Tracy Lakes Recharge:          24 AF 
 South System Recharge: System Shut Down for Construction 
 CalFed Recharge:  170.4 AF 

 
South System Test Planned: The District will have a large contingent of 
contractors at the South Pump Station on July 9.  WID has agreed to make 
water available to test the new VFD on SS Pump No 1, and the Pump and 
VFD on new SS Pump No. 2.  The District has requested 7 C the river 



starting at 8 am and will divert water to Lakso Basin if the pump is not ready 
to turn on right at 9 am.  Representatives from Sierra Controls, Arnaudo, 
Laurel Ag and Water and Bockmon and Woody will all be on site to test the 
systems.  We have let the irrigators along Pixley know that there may be 
water to take on the 9 th and have them prepared to pick it up.  

Water Supply Update: The WID Board will consider final approval of a water 
purchase agreement on July 15.  Staff is working to get irrigators and 
systems available to take irrigation and recharge water  starting July 16.   

SS Phase 3:  Staff again requested that Teichert provide a schedule for the 
punch list work on Phase 3 including a final grade on the farm road, repairing 
the ladders and removal of some debris. 

Tecklenberg Lateral:  Golden State is preparing to being construction in mid July. 
 
Lakso GW Wells:  Cascade is scheduled to install the wells on August 9. 
 
Vacation Plans:  Ill be spending some time on vacation the first week and a half after 
the July meeting but will be available online for several meetings and heading back 
down for the July ESJGWA Meeting and the July 9 South System Start Up.  
 
Pothole Repairs:  Staff and Arnuado responded quickly to a pothole repair in the apron 
to the Harney Lane Parking Lot.  It appears the hole developed from a washout in the 
connection between new and old asphalt and was not a compaction issue.  Arnaudo will 
provide some crack seal to the seam when they oil the Harney Lane Farm Road later 
this year 
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North System Phase 1C: Arnaudo started installing pipeline on Tretheway Road this 
week.  They started by removing the old steel pipeline.  Max from Arnaudo reported that 
most of the steel was in ok shape but that two significant sections were “noodles” that 
fell apart as he tried to lift them.  Staff met with the landowner to discuss the new 
alignment as the old pipeline was once again not in the legally described easement area 
and had to be moved since it was within the County ROW. 
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