North San Joaquin Water Conservation District

Weekly Update

Saturday August 9, 2025

Clouds over the heavy equipment staged to begin Lakso Basin construction

Water Delivery Dashboard:

North System Recharge:

Tracy Lakes Recharge:

South System Recharge:

CalFed Recharge:

South System Irrigation:

247 AF + 70 AF WID
24 AF

Shut Down for Construction
170.4 AF

73.7 AF WID

South System Irrigation Deliveries: The District delivered its fourth irrigation water
on the South System for a total south system diversion of 73.7 AF. The landowners
have been very helpful in tag teaming deliveries to make sure no water leaves the
District in Pixley Slough. The landowners continued to successfully use the
District SCADA system to monitor water levels and operate the Pixley lateral pump

station.



Lakso Basin Update: The Eastern cells of the basin are nearly complete. Arnaudo had to stop
construction early Friday given dust conditions in the third cell. They will be adding two more
water trucks, a tower and a second landowner ag well to the dust fight. District staff moved a
valve and installed the lay flat low head pipe to move water into the dustiest cell.
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District Staff moved a valve to the eastern cells and laid flat low head to try to improve dust
control measures. Arnaudo installed a dew windrow to ensure maximum coverage and staff



monitored the flooding over the weekend and the opened the windrows as they reached
maximum coverage.
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South System Update: Teichert pulled the railings and is re galvanizing them. We expect the
project to be complete in August or September. The District also hired Dominick Borra to
bushhog the south pump site from the gate all the way to the pump station because the roadway
had gotten quite overgrown. Dominick’s team is set up to do prevailing wage work and did an
excellent job.




More Habitat Benefit: Another raptor gets a meal...

Lakso GW Wells: Cascade is back on for installation on August 25.



