
North San Joaquin Water Conservation District  

Weekly Update 

Saturday September 13, 2025 

 

 
Afternoons at Lakso were stunning with the clouds last week 

 

 
 



A large variety of waterfowl quickly adopted Lakso Basin as their new home.  Ducks, Geese, 

Egrets, Stilts, and Curlews are all especially fond of the weedy areas. 

 

Water Delivery Dashboard*:  

 

North System Recharge:  247 AF + 238.5 AF WID 

 Tracy Lakes Recharge:        24 AF 

 South System Recharge: Shut Down for Construction 

 CalFed Recharge:  170.4 AF 

 South System Irrigation: 177 AF WID 

* numbers as of Friday evening.  Lakso should be about 26 acre feet more by tonight 

 

 

 

South System Irrigation Deliveries: The District will likely start its last irrigation 

delivery on Sunday.  We currently stand at 177 AF on the South System for the year 

and will likely end around 200 AF.   

 
 

Lakso Basin Update:  The FDRE pumps were repaired on Tuesday and have been running 

without issue ever since.  PSWI realigned the pumps and tightened the bolts on the suction side 

which addressed the issues.  They came back later with shorter bolts so they can continue to be 

tightened as the HDPE compresses over time. With the repairs and the basin work complete the 

District has been running at 26 AF per day consistently.  After a few days of adjustments the 

cells are remaining stable.  Indeed the eastern cells are falling just a bit.  I plan to keep them that 

way since they are struggling to handle the wind a little bit.  I think we can run at or close to the 

pumps maximum capacity till WID throttles us back in October.  We are typically running about 

3300 GPM as seen in the meter photos below. 

 

 
Pump 1 Meter      Pump 2 Meter 

 



 
The sandy berms have already taken a bit of a battering from the wind in the Eastern most cells.  

The western cells are doing much better.  Daniel read about a district that successfully used 6 

inch HDPE chained to the berm to stabilize them.  We are going to experiment with 200 linear 

feet next week and see how it compares to current.  Staff also talked with Dominick Borra who 

recommended we plant dwarf rye on the berms walls and tops for dust and erosion control 

starting this fall.  We will likely experiment with that as well.   

 

Staff purchased and added locks to the North Pump controls.  They are matched to the District 

standard key.  The VFD boxes are also now locked and matched to a non standard key that I 

carry if needed. 

 

South System Update:  Still waiting on Teichert’s sub-contractor to return Teichert’s 

subcontractor re welded and re galvanized the ladders and they are now installed so we will be 

ready to close out the SS Phase 3 Project in September. 



 
 

 

 

Lakso GW Wells:  Cascade finished developing the wells this week, removing spoils from the 

well casing. 

 

Tecklenberg lateral update:  Central Irrigation installed pipeline all the way to Alpine Road 

and completed the connection under Alpine.  They still need to connect the East Side to the 

underground but should be on to the short stretch to the Districts existing PVS pipeline that starts 

near the end of the fruitless plump trees.  The utilities in Alpine were shallower than expected 

which will likely drive a change order for fittings to go under them.  



   
 

 


