North San Joaquin Water Conservation District

Weekly Update
Saturday September 6, 2025

Sunrise on Lakso basin this morning

Sunset on lakso basin restart

Water Delivery Dashboard:

North System Recharge: 247 AF + 78 AF WID



Tracy Lakes Recharge: 24 AF

South System Recharge: = Shut Down for Construction
CalFed Recharge: 170.4 AF

South System Irrigation: 170 AF WID

South System Irrigation Deliveries: The District delivered its sixth irrigation
water pulse on the South System for a total south system diversion of 170 AF.

Lakso Basin Update: The basins are all complete and the southeastern most 20-acre cell began
operating Friday evening. Arnaudo Construction will be out today completing the laterals to
feed the other four basins. Conversations with WID indicate we may be able to operate at full
capacity of 15-17 CFS through the end of September. However, it will depend on WID demand.
October looks to be tougher for WID to deliver water given the lack of pulse flows from
EBMUD. One of the FDRE funded pumps is down to realign the motor. We expect it to be
repaired on Monday.

\

South System Update: Still waiting on Teichert’s sub-contractor to return and install the
repaired ladders. We can close the project out once we have them installed.



Lakso GW Wells: Cascade completed three GW monitoring wells on the north system on
Friday. Hydrofocus will be out next week to complete their portion of the installation.

Cascade Crew prepping to drill the well at the north west corner of the Lakso Basin.

Tecklenberg lateral update: Central Irrigation continues to make progress on the Tecklenberg
Lateral. They are about two thirds of the way to the connection point west of Alpine Road.

IRWM Reimbursement: The County hit a snag on the IRWM reimbursement, reporting that
they need to appropriate the funds in this year’s budget before they can reimburse the District.
They plan to appropriate the funds at their September meeting and issue the check immediately
thereafter.



