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Lakso Recharge Project in operation after Monday’s rain 
Recharge Dashboard 

 
North System Recharge:  247 AF  

 Tracy Lakes Recharge:    24 AF 
 South System Recharge: System Shut Down for Construction 
 CalFed Recharge:  170.4 AF 

 
Operations Update:  The river rose to over 340 CFS as a result of  Monday’s rain event, 
allowing staff to turn the Lakso recharge project on.  It started falling Monday night and I 
made the wrong call  and turned it off.  Almost immediately the river levels took a hard 
and extended turn back up.  The system was restarted Tuesday morning and ran at 1800 
GPM till Wednesday morning.  All in we were able to recharge 10.3-acre feet from 
Monday’s storm.  Richard Rodriguez’ adjustments to the gates moved most of the water 
to the middle cell resulting in no additional erosion to the berms despite some significant 
winds.   

Second North Temp Pump: DWR responded with a few minor requests to edit the FDRE 
reimbursement request and got the revisions in this week.  Staff is hoping to have 
approval of the submittal next week.  District Staff drained the north system pipeline on 
Friday in preparation for installing the second temporary pump Monday and Tuesday of 
next week.  We learned that the emergency relief valve on the pump is sprung to tight to 



serve as a system drain so we will be adding a system drain.  Pipeline water was diverted 
to the old canal by loosening the HDPE connection to the steel pipeline as the base of the 
bluff for this project.  Diane Moore performed the first survey Friday morning as well . 

 
North Temp Pump #1 

 
FPPC Reminder:   FPPC annual filings are due from all board members on April 1, 2025.  
The filings must be made through the online FPPC site for Groundwater Sustainability 
Agencies this year.  

North System PreBid Meeting: Staff met with contractors interested in the North System 
Pipeline Project.  7 Contractors attended.  The project will have a primary element of 
replacing the failed steel pipeline between the Lakso lateral and Acampo Road.  It will 
include bid alternates to grade 36 acres of the Lakso recharge project and replace the 
remainder of the Tretheway Road Steel pipe funded by the $1.1 million in remaining 
SGMA grant funds.  

 
Tracy Lake Pump:    Staff met with the irrigators at Tracy Lake who confirmed they would like to move 
forward with getting an inspection of the pump.  The inspection alone is likely to cost about $10,000 and 
we can decide whether repairs are appropriate from there.  We will work with the landowner on how to 
allocate costs once we have the quote. 
 
South System Phase 3 :  Work on the South System Phase 3 is coming to a finish in the 
next few weeks.  Rain hampered progress this week but the final Mettler box has its 
interior forms and some of the rebar complete.  The contractor expects to pour the box 



next Friday. 

 

South System Phase 3 Mettler Box 
 
 
 
 

 
 
 
 
 
 
 
 


