North San Joaquin Water Conservation District

Weekly Update
Friday March 5, 2025

Clouds over the new South System Badyal Control Box

Recharge Dashboard

North System Recharge: 233 AF

Tracy Lakes Recharge: 24 AF

South System Recharge: System Shut Down for Construction
CalFed Recharge: 170.4 AF

Second North Temp Pump: The District secured a $300,000 FDRE (Flood Diversion and Recharge
Enhancement) Grant from the California Department of Water Resources. The program was initially
designed to pay for short term rentals of pumps to do flood diversion and recharge on a short-term
basis. After discussions with DWR, they agreed to adjust the program to provide a pump purchase to
serve the Temporary North Pump Station. The project will take capacity on the North System from
3,500 GPM to 7,000 GPM. The Department of Fish and Wildlife is expected to issue the signed final
permit today. The Pump and Fish screen are built and awaiting permit approval at Pacific Southwest
Irrigations Yard. The last hurdle left to clear is approval of the installation contract. We are awaiting a
few additional bids to submit a package for DWR approval.



Second North Temp Pump Station

East Ditch Inspection: Staff inspected the East Ditch north of Miller this week and found it largely in
great shape. No major issues with garbage or limbs. A truck load of garbage was hauled to the dump
and one encroachment was discovered that will need to be addressed with the landowner. Staff will
conclude the inspection next week when it has a planned meeting with the owners of the old Lockeford
Springs Golf Course to discuss irrigation options on the property.

East Ditch Inspection



South System Phase 3: The South System Phase Three pipeline replacement is complete while work
continues on the two control boxes. The box on the Badyal property is complete except for the
mechanical components and the box on the Mettler Property is being formed this week with the pour
anticipated in the next two weeks.

Mettler Box being formed up



