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Tracy Lake is very nearly dry 

 
Recharge Dashboard 

 
North System Recharge:  247 AF  

 Tracy Lakes Recharge:   24 AF 
 South System Recharge: System Shut Down for Construction 
 Cal-Fed Recharge:  170.4 AF 

 
Ultimate Sacrifice:   Thanks to our veterans who gave their all so we can live in freedom!   
And for all who served, thank you for your selfless service to country.  I hope all had a 
wonderful Memorial Day weekend.  

Water Supply Update: Although the EBMUD forecast remains unchanged staff has had 
promising discussions with WID about purchasing water this year.  We hope to have 
something to present to the board at the Special Meeting on June  9.  Staff is also in 
discussions with a number of customers to make sure that the total delivered water cost 
will not exceed groundwater pumping costs 

SS Phase 3:  Staff responded to Teichert with some punch list items to close out the 
project including a final grade on the farm road, repairing the ladders and removal of 
some debris. 

 
Cleanup Work:  Staff cleaned up the overgrown plants on the SS Pump Station Catwalk and had planned 
to do the same at Tracy Lake this week.  However, upon arrival it appeared the landowner had already 
cut back the growth around the pump as part of a larger fuel reduction project on the entire Brovelli 
Woods property. 



 

 
South Pump Catwalk before and after 
 

 

 
Tracy Lake landowner work 

 
SS Phase 2:  Arnaudo Construction is installing the second pump at the south system pump station as 
part of the SS Phase 2 Project.  The VFD box and install is expected to be complete next week and Laurel 
projects starting the replacement of the VFD for the original pump in two weeks.  As you can see the 
photo of the box below shows a much larger cabinet than originally planned.  Staff worked with the 



contractor to place the box over the lower pump platform.  Arnaudo will return to cut an accessway and 
add a step down to access the new control cabinet and catwalk.   
 

 
 
 
North System Phase 1C: Arnaudo projects the pipeline will arrive in mid-June and they will begin the 
install immediately.  Once the pipeline is complete, they expect to report to another job and return as 
soon as possible in July or august to complete the earth work.     
 
Tracy Lake:  Staff is planning to take advantage of the dry conditions at Tracy Lake seen in the opening 
picture to try to get the Lake Lever Transducer installed.  We expect a total cost of about $5,000 for the 
conduit installation and associated work. 
 


